
BINGO Eastern Creek Landfill

Update on Permanent Flare works:

Drilling program and leachate riser upgrade

August 2022 – Weekly Update: w/c 15 August
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BINGO has made further progress in the second week of work on the drilling program and leachate 

riser preparations as part of the upgrades at our Eastern Creek landfill.

Highlights from Week 2 (w/c 15 August) include:

• Drilling and capping of nine new wells to a depth of 32m – ahead of schedule.

• All six flares have been running with > 95% uptime.

• Completion of Stage 3 of 10 for the 355mm main gas ring (ongoing works to October).

• Completion of leachate riser lifts to 12m and installation of new stainless lid with rubber sealing.

• Flare 7 onsite and ready for commissioning.

Week 3 (w/c 22 August) will be focused on the following activities:

• Complete stage 4 of 10 stages of 355mm main gas ring 

• Flare 7 to be commissioned

• Flare 8 to be prepared for installation in week 4

• Reviewing options to drill 3-4 further deep wells to optimise landfill gas collection.

Executive Summary
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7 existing wells now connected to new (355mm) gas line. 50+ wells on temp. system 

12 deep wells to be drilled to ~ 32 meters and later connected to new 355mm gas line

14 shallow wells to be drilled to ~ 6 meters and later connected to new 355mm gas line

Week 1: Three wells completed and capped

Drilling Completed
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8 existing wells now connected to new (355mm) gas line. 50+ wells on temp. system 

13 deep wells to be drilled to ~ 32 meters and later connected to new 355mm gas line

14 shallow wells to be drilled to ~ 6 meters and later connected to new 355mm gas line

Week 2: 9 x additional wells drilled 

Week 1 Drilling 

Completed

Week 2 Drilling 

Completed

Well Capping 

overnight
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Week 2: Program works – LFG 355mm Line  

Stage 1/2 

240m

Stage 3  

120m 

Stage 3  

120m 
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Week 2: Program Works – LFG 355mm Line  

Stage 3 / 10  

120m 
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Week 2: Preparing for leachate riser lift and new 
lid for riser
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Week 2: Preparing for leachate riser lift and new 
lid for riser
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Week 2: Leachate riser (height lift) now 
completed – Raised by 12m+ new lid installed
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Week 2: Flare 7 – Onsite and ready for commissioning 


