
BINGO Eastern Creek Landfill 

Update on Permanent Flare works: 

Drilling program and leachate riser upgrade 

Update: w/c 17 October
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Work continues on the landfill gas collection system (LFGCS) at our Eastern Creek site

Highlights from last two weeks include:

• Delays occurred due to heavy rain over last two weeks (difficult ground conditions for installing)

• Stages 9 & 10 of 355mm main gas line installed (wells to be connected)

• Fabrication of the two new flares continues offsite in Victoria with Energy 360

• Preparation for last stages of the main gas ring 355mm

• Landfill gas upgrade is now ~75% completed 

The focus for the next two weeks will be on the following activities:

• Preparation for civil works for new flare pads 

• Concrete header anchor designs to be finalised 

• Final approval for new flare location (with DPIE)

• Preparation for laying 355mm pipe for stage 10 & 11 (operational Area)

• Visit Energy 360 on to view progress of permanent flares

• Preparations for the 450mm header line

• Modifications to flare 8 supply line to Main 355mm line to improve stability with flow

• Ongoing tuning of the gas field to optimise flow through the new wells

Executive Summary
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Project Timelines for LFGCS + New Flares  

October / November – Landfill gas collection system ( LFGCS )   

November – Flare compound / civil works / flare fabrication   

December – New flares arrive    

December – New flares installed and commissioned    

December 24th – New flares go live    

Note – All above timelines are conditional and may be impacted by weather
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Current system (including wells not yet connected) – 75 % complete 
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Week 4: Program Works – LFG 355mm Line  

Stage 1/2 

240m

Stage 3  

120m 

Stage 4/5  

240m 

(19) Wells now active on the new 355mm Gas Line 
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Weeks 5/6: Program Works – LFG 355mm Line  

Stage 1/2 

240m

Stage 3  

120m 

Stage 4/5  

240m 

(27) Wells now active on the new 355mm Gas Line 

Stage 6  

120m 
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Weeks 6/7: Program Works – LFG 355mm Line  

Stage 1/2 

240m

Stage 3  

120m 

Stage 4/5  

240m 

(27) Wells now active on the new 355mm Gas Line 

Stage 6  

120m 

Stage 7/8  

240m 
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Weeks 8/9: Program Works – LFG 355mm Line  

Stage 1/2 

240m

Stage 3  

120m 

Stage 4/5  

240m 

(27) Wells now active on the new 355mm Gas Line 

Stage 6  

120m 

Stage 7/8  

240m 
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Weeks 10/11: Program Works – LFG 355mm Line  

Stage 1/2 

240m

Stage 3  

120m 

Stage 4/5  

240m 

(27) Wells now active on the new 355mm Gas Line 

Stage 6  

120m 

Stage 7/8  

240m 

Stage 9  

240m 

Stage 10  

240m 
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Final Designs for the Flare Compound – 2 x 1500m/3 Flares   
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Flare Compound preparations    



Page     11

Permanent Flares – Fabrication     
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Temp Flare Overview – 17/10/2022 - > 94% uptime   


