BINGO Eastern Creek Landfill Update on
Permanent Flare works: Drilling program
and leachate riser upgrade

Update: w/e 25 November
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Executive Summary

Work continues on the landfill gas collection system (LFGCS) at our Eastern Creek site
Highlights from past four weeks include:

355mm main gas ring is now completed

New permanent flares final stages of fabrication

Landfill gas pipeline upgrade is now ~ 90% completed

Excavations completed in flare compound

Electrical conduits installed prior to concreting

Concrete pad areas for flares now ready for formwork

Last section of the 355mm centre has been laid out but not connected

The focus of the next two weeks will be on the following activities:

Concrete header anchor designs and 450mm header lines to be finalised
Final stages of 355mm centre head line to be connected (one weld remaining)
Preparations/welding for the 450mm header line

Ongoing tuning of the gas field to optimise flow through the new wells

Flare 1 to be tested in the Factory 29/11/22 — Shipping to Sydney 05/12/22
Flare 2 to be tested in the Factory 05/12/22 — Shipping to Sydney 12/05/22
Install concrete pads for new flares
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Project Timelines for LFGCS + New Flares

*90% complete

*On target to complete in ~ 2 weeks

First flare scheduled to arrive ~ 2 weeks

*On target

*On target

* Note — All above timelines are conditional to weather and may delay due to weather




BINGO

INDUSTRIES

LFGCS + 450mm Header Line — Detailed Approved Plan ( DPIE)
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Current — Milestone reached with Main Gas Ring now connected
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Permanent Flare Compound — 450mm Header Line connection point
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Week 4: Program Works — LFG 355mm Line
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Week 5/6: Program Works — LFG 355mm Line
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Week 6/7: Program Works — LFG 355mm Line
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Week 8/9: Program Works — LFG 355mm Line
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Week 10/11: Program Works — LFG 355mm Line
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. (14) Shallow Wells now active on the new 355mm Gas Line

. (41) Deep Wells now active on the new 355mm Gas Line ~
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Week 12/13: Program Works — LFG 355mm Line ™
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Major milestone reached with Landfill Main Gas Ring pipe (1.2km ) — Now connected
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Final Designs for the Flare Compound — 2 x 1500m/3 Flares
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Flare compound preparations
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Flare compound preparations
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Permanent Flares — Fabrication (Part 1)
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Permanent Flares — Fabrication (Part 2)
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Permanent Flares — Fabrication (Part 3)
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Permanent Flares — Fabrication (Part 4)
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Temp Flare Overview — 25/11/2022 - > 95.5% uptime

Bio-Gas Bio-Gas Run Energy Run Energy Run Energy Run Energy LGI Energy LMS Energy
500m/3 per Hour  700m/3 per Hour  500m/3 per Hour  500m/3 per Hour 500m/3 per Hour 500m/3 per Hour 500m/3 per Hour  300m/3 per Hour

Running Running Running Running Running Running Running Running

North South East West North West North East




