
BINGO Eastern Creek Landfill

Update on Permanent Flare works:

Drilling program and leachate riser upgrade 

August 2022 – Weekly Update: w/c 22 August
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Work continues on the landfill gas collection system (LFGCS) and leachate riser works as part of the 

upgrades at our Eastern Creek landfill.

Highlights from Week 3 (w/c 22 August) include:

• All six flares having been running with > 95% uptime.

• Installation of stages 4 and 5 of 10 stages of 355mm Main Gas Ring (ongoing work to October). 

• Leachate Riser completed without incident or odour issues.

• Four new deep wells are now live on the new 355mm Line (A061-A064).

• Flares 7 and 8 to be online by COB on Thursday 25 August.

Week 4 (w/c 29 August) will be focused on the following activities:

• Complete stages 4 & 5 of 10 stages of 355mm Main Gas Ring (ongoing works to October).

• Tuning flares 7 & 8 to the LFGCS.

• Additional wells to be connected to the new 355mm lines for Stages 4 & 5. 

• Preparing drainage and surface water injection lines to leachate riser.

• 6-8 wells to be drilled to 20-32m to improve gas collection in the original wells untapped areas.

Executive Summary
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7 existing wells now connected to new (355mm) gas line. 50+ wells on temp. system 

12 deep wells to be drilled to ~ 32 metres and later connected to new 355mm gas line

14 shallow wells to be drilled to ~ 6 metres and later connected to new 355mm gas line

Week 1: Three wells completed and capped

Drilling Completed
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8 existing wells now connected to new (355mm) gas line. 50+ wells on temp. system 

14 deep wells to be drilled to ~ 32 metres and later connected to new 355mm gas line

14 shallow wells to be drilled to ~ 6 metres and later connected to new 355mm gas line ( date TBC )

Week 2: 10 additional wells drilled 

Week 1 Drilling 

Completed

Week 2 Drilling 

Completed

Well Capping 

overnight
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Week 2: Program Works – LFG 355mm Line  

Stage 3 / 10  

120m 



Page     7

Week 2: Program Works – LFG 355mm Line  

Stage 1/2 

240m

Stage 3  

120m 

Stage 3  

120m 
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Week 3: Program Works – LFG 355mm Line  

Stage 1/2 

240m

Stage 3  

120m 

Stage 4/5  

240m 

(12) Wells now active on the new 355mm Gas Line 
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Week 3: Program Works – LFG 355mm Line  

Stage 4/5  

240m 
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Week 3: Leachate Riser – drainage installation 




