
BINGO Eastern Creek Landfill 

Update on Permanent Flare works: 

Drilling program and leachate riser upgrade 

Update: w/c 24 October
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Work continues on the landfill gas collection system (LFGCS) at our Eastern Creek site.

Highlights from last two weeks include:

• Recent weather has delayed some pipe laying works – however still on schedule.

• Stage 11 now completed – 355mm main gas ring is now completed. 

• New permanent flares being prepared for galvanising, and electrical works are ongoing.

• 14 x deep wells & 14 x shallow wells have been connected over the past two weeks.

• Landfill gas pipeline upgrade is now ~85% completed. 

• DPIE has approved the new position for flares.

• Flare 8 is now connected to the new 355mm header line.

• Excavation gas commenced on the new flare compound. 

Work Next 2 weeks focus will be on the following activities:

• Geotech works to commence for new flare compound (to finalise concrete pad designs). 

• Concrete header anchor designs and 450mm header lines to be finalised. 

• Final stages of 355mm centre head line installation and associated wells.

• Preparations/welding for the 450mm header line.

• Ongoing tuning of the gas field to optimise flow through the new wells.

• Preparation for last three horizontal lines. 

Executive Summary
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Project Timelines for LFGCS + New Flares  

October / November – Landfill Gas Collection System ( LFGCS )   

November – Flare Compound / Civil Works / Flare Fabrication   

December – New Flares Arrive    

December – New Flares Installed / Commissioned    

December 24th – New Flares – “ Go Live “    

* Note – All above timelines are conditional to weather and may delay due to weather

*On target to complete in ~ 4 weeks

*On target to complete in ~ 5 weeks

First flare scheduled to arrive ~ 6 weeks

*On target

*On target 
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LFGCS + 450mm Header Line  – Detailed Approved Plan ( DPIE )   
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Current – Milestone reached with Main Gas Ring now connected  
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Permanent Flare Compound – 450mm Header Line connection point  
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Week 4: Program Works – LFG 355mm Line  

Stage 1/2 

240m

Stage 3  

120m 

Stage 4/5  

240m 

(19) Wells now active on the new 355mm Gas Line 
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Weeks 5/6: Program Works – LFG 355mm Line  

Stage 1/2 

240m

Stage 3  

120m 

Stage 4/5  

240m 

(27) Wells now active on the new 355mm Gas Line 

Stage 6  

120m 
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Weeks 6/7: Program Works – LFG 355mm Line  

Stage 1/2 

240m

Stage 3  

120m 

Stage 4/5  

240m 

(27) Wells now active on the new 355mm Gas Line 

Stage 6  

120m 

Stage 7/8  

240m 
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Weeks 8/9: Program Works – LFG 355mm Line  

Stage 1/2 

240m

Stage 3  

120m 

Stage 4/5  

240m 

(27) Wells now active on the new 355mm Gas Line 

Stage 6  

120m 

Stage 7/8  

240m 
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Weeks 10/11: Program Works – LFG 355mm Line  

Stage 1/2 

240m

Stage 3  

120m 

Stage 4/5  

240m 

(27) Wells now active on the new 355mm Gas Line 

Stage 6  

120m 

Stage 7/8  

240m 

Stage 9  

240m 

Stage 10  

240m 
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Weeks 12/13: Program Works – LFG 355mm Line  

Stage 1/2 

240m

Stage 3  

120m 

Stage 4/5  

240m 

Stage 6  

120m 

Stage 7/8  

240m 

Stage 9  

240m 

Stage 10  

240m 

Stage 11  

120m 

(41) Deep Wells now active on the new 355mm Gas Line 

(14) Shallow Wells now active on the new 355mm Gas Line 

Major milestone reached with Landfill Main Gas Ring pipe (1.2km ) – Now connected 
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Final Designs for the Flare Compound – 2 x 1500m/3 Flares   
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Flare compound preparations    
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Permanent Flares – Fabrication (Part 1)    
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Permanent Flares – Fabrication (Part 2)   
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Temp Flare Overview – 24/10/2022 - > 94% uptime   


