
BINGO Eastern Creek Landfill 

Update on Permanent Flare works: 

Drilling program and leachate riser upgrade 

Update: w/c 26 September
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Work continues on the landfill gas collection system (LFGCS) at our Eastern Creek site

Highlights from the last two weeks include:

• Completion of stages 7 & 8 (and wells connected in this area)

• Fabrication of the two new flares continues offsite in Victoria with Energy 360

• Eight temporary flares continue to extract while construction continues on the 355mm pipe lines 

• Landfill gas upgrade is now ~ 60% completed 

• 34 wells are now connected to the new 355mm header line

Over the next two weeks our focus will be on the following activities:

• Preparation for civil works for new flare pads 

• Concrete header anchor designs to be finalised 

• Preparation for laying 355mm pipe for stages 9 & 10 (operational area)

• Visit Energy 360 on 13/10 to view progress of permanent flares

• Preparations for the 450mm header line

• Ongoing tuning of the gas field to optimise flow through the new wells.

Executive Summary
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Flare Overview – 27/09/2022 - > 95% uptime   
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Live as Built – 27/09/2022 ( including wells not yet connected ) 

7 additional wells now active on 355m header line 



Page     4

Week 4: Program Works – LFG 355mm Line  

Stage 1/2 

240m

Stage 3  

120m 

Stage 4/5  

240m 

(19) Wells now active on the new 355mm Gas Line 
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Week 5/6: Program Works – LFG 355mm Line  

Stage 1/2 

240m

Stage 3  

120m 

Stage 4/5  

240m 

(27) Wells now active on the new 355mm Gas Line 

Stage 6  

120m 
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Week 6/7: Program Works – LFG 355mm Line  

Stage 1/2 

240m

Stage 3  

120m 

Stage 4/5  

240m 

(27) Wells now active on the new 355mm Gas Line 

Stage 6  

120m 

Stage 7/8  

240m 
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Week 8/9: Program Works – LFG 355mm Line  

Stage 1/2 

240m

Stage 3  

120m 

Stage 4/5  

240m 

(34) Wells now active on the new 355mm Gas Line 

Stage 6  

120m 

Stage 7/8  

240m 
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Stages 7 & 8 – 355mm gas line being installed + cross-overs  
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Stages 7 & 8 – 355mm gas line being installed  + wells connected  
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Focus on next stages and Dual Header Line ( recent improvement )  


